

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO Modification Two (2)	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ NO.	5. PROJECT NO (If applicable)	
ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6) CODE		
FAA, MIKE MONRONEY AERONAUTICAL CENTER CENTER MANAGEMENT DIVISION AMQ-340 P O BOX 25082 OKLAHOMA CITY OK 73125-4932				
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)			(X)	9A. AMENDMENT OF SOLICITATION NO
University of Oklahoma College of Continuing Education 1700 Asp Avenue Norman, Ok 73072				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER DTFA-02-01-D-03699
CODE				10B. DATED (SEE ITEM 13) 1/2/01
FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning [] copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.



12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	H.1 TASK ORDERING PROCESSING
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor [] is not, [X] is required to sign this document and return [3] copies to the issuing office.	

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The contract referenced in Item 10A above, to provide Instructional Services for the Air Traffic Division at the Mike Monroney Aeronautical Center, is modified as shown on page 2 thereof.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect			
15A. NAME AND TITLE OF SIGNER (Type or print) Brad Quinn, Director Grants & Contracts Administration, CII		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mary J. Collins Contracting Officer	
15B. CONTRACTOR/OFFER  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA BY:  (Signature of Contracting Officer)	
15C. DATE SIGNED 10/26/01		16C. DATE SIGNED 11/15/01	

- A. In accordance with Clause H.1, Task Order Processing, the FY-2001 Task Description Worksheets, through Revision Twenty-Six, dated September 12, 2001, are incorporated as Attachment 1.
- B. Part III - Section J - List of Attachments is revised to incorporate the FY-2001 Task Description Worksheets, through Revision Twenty-Six, dated September 12, 2001, as Attachment 1.
- C. Pursuant to acceptance of the cost proposal, dated September 26, 2001, the total estimated contract price is increased by \$55,502.47, from \$9,244,405 to \$9,299,907.47 for the Base Year.
- D. All other terms and conditions of the contract remain unchanged.