

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO Twelve (12)	3. EFFECTIVE DATE October 1, 2003	4. REQUISITION/PURCHASE REQ NO.	5. PROJECT NO (If applicable)	
6. ISSUED BY CODE	7. ADMINISTERED BY (If other than Item 6) CODE			

FAA, MIKE MONRONEY AERONAUTICAL CENTER  
CONTRACT MANAGEMENT TEAM AMQ-340  
P O BOX 25082  
OKLAHOMA CITY OK 73125-4929

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(X)	9A. AMENDMENT OF SOLICITATION NO
WASHINGTON CONSULTING GROUP 4915 AUBURN AVENUE, SUITE 301 BETHESDA, MD 20814-2636			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER DTFA-02-01-D-12553
			10B. DATED (SEE ITEM 13) January 30, 2001
CODE	FACILITY CODE		

# 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

( ) The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning [ 1 ] copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

## 12. ACCOUNTING AND APPROPRIATION DATA (If required)

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF AMS.
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Unilateral - Clause H.7, Option to Extend the Term of the Contract - AMS 3.2.4-35
E. IMPORTANT: Contractor [XX] is not, [ ] is required to sign this document and return [ ] copies to the issuing office.

## 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Contract DTFA-02-01-D-12553 is modified as follows:

See Page 2 for Details of Changes

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHRISTINE T. PARRISH Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY: Christine Parrish	16C. DATE SIGNED 9-2-03
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

I. In accordance with Contract Clause H.7, Option to Extend the Term of the Contract, AMS 3.2.4-35, the contract is hereby extended for an additional one year period from October 1, 2003 through September 30, 2004, within the limits and at the rates specified in Section B.4, The Schedule, of Part I, Section B, Supplies/Services & Price/Cost, for Option Year III.

II. The total estimated value of the contract is as follows:

Original Contract	\$14,425,526.00
Revisions One through Three	No Change
Modification Four	No Change
Modification Five	\$25,290,158.00
Modifications Six through Eight	No Change
Modification Nine	\$25,982,429.00
Modifications Ten and Eleven	No Change
Modification Twelve	<u>\$27,561,487.00</u>
 Total Estimated Value	 \$93,259,600.00

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A on Page 1, as heretofore changed, remains unchanged and in full force and effect.